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Name of Contractor: Global Engineering                     Project Name: Life Safety--Walls Phase 2 

Installation Name:   Fort Gordon, GA,  USA       Contract/DO/PO Number:  24-128 

Contract Number:   DACA01-98-D-0024                              Date: week ending March 15,  2001 
 
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)  
General Comments:     
 
       
 

.  
Work performed: 
Replaced ceiling grid on the 1st  2nd  3rd  and 9th floors. 
Painted ceiling grid on the 3rd and 9th  floors.  
Replaced ceiling tile on the 3rd  5th and 9th   floors. 
Replaced exit lights on the 3rd  floor. 
 

 
Percent complete (if applicable)   __80__ %  
. 
         
   
Safety violations / Corrective measures taken: 
Safety meeting held 
 
  
 
Work Scheduled: 
 
Indicate Attachments: 

�  Daily QA Reports            �  Schedule assessments          �   Inspection Checklist          � Other 

�  Safety Tool Box Meeting    �  Minutes of Meetings           �  Assistance provided to Facility 

Manager 

 
 
 
Name:        Lloyd South 
(Printed)                                                      Signature:Lloyd South 
                    US Army Corps of Engineers 
                 Quality Assurance Representative 
                       Supporting MedCom  

  


